STEVE P. RADOS, INC.

JOB 749: SLCWD- Sewer Infrastructure Replacement and Repair
FIVE WEEK LOOK AHEAD SCHEDULE

			History							Current Week																												
			WEEK ONE							WEEK TWO							WEEK THREE							WEEK FOUR							WEEK FIVE						
			July							July							August							August							August						
			Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
		Responsibility	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	**Manhole / Chimney Seal Replacement**																																				
2	Chimney Seal Replacement	**Sporleder**																																			
3	Manhole Replacements	**Sporleder**																																			
4	**Pump Station #4**																																				
5	Install Dewatering Well	**Sporleder**																																			
6	Install Temp. Wet Well & Bypass System	**Sporleder**																																			
7	Excavate for Wet Well	**Sporleder**																																			
8	Set Wet Well and install Piping / pumps	**Sporleder**																																			
9	Excavate and Install Check Valve Vault	**Sporleder**																																			
10	Electrical Work	**Sac Valley**																																			

H = Holiday

R - Rain Day